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Conveyance ProgramConveyance Program
South Delta Actions North Delta Actions CVP/SWP Intertie 

Actions 
• Delta Mendota Canal  

/ California Aqueduct 
Intertie 

 
• Clifton Court Forebay 

/ Tracy Pumping Plant 
Intake Intertie 

 
 
Other Actions 

• 8500 cfs Operations – 
Permanent Operable 
Barriers (SDIP) 
 

• Clifton Court Fish 
    Screens – 10,300 cfs          

Operations 
 
• Tracy Fish Test Facility 
 
• Lower San Joaquin Flood 

Improvement Porject 
 
• Old River & Rock Slough  

WQ Improvement Projects

• Delta Cross Channel 
Reoperation 

 
• Through Delta Facility 
 
• North Delta Flood 

Control and Ecosystem  
Restoration Program 

 
• Franks Tract 

• Temporary  Barriers 
(SDIP) 

 
• San Luis Reservoir 

Low Point  
Improvement Project 

 

 



MultiMulti--Year Program Plan Years 5 Year Program Plan Years 5 –– 88
Conveyance ProgramConveyance Program

Primary Tasks:Primary Tasks:
•• Completing environmental documents and Completing environmental documents and 

constructing facilitiesconstructing facilities
-- 8500 cfs, Temporary/Permanent Barriers8500 cfs, Temporary/Permanent Barriers
-- Old River & Rock Slough WQ Improvement Old River & Rock Slough WQ Improvement 

ProjectsProjects
-- North Delta Flood Control & Ecosystem North Delta Flood Control & Ecosystem 

Restoration Improvement ProgramRestoration Improvement Program
-- DMC/CA Aqueduct DMC/CA Aqueduct IntertieIntertie
-- San Luis Reservoir Low Point Improvement San Luis Reservoir Low Point Improvement 

ProjectProject
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Conveyance ProgramConveyance Program

Primary Tasks (cont’d):Primary Tasks (cont’d):

•• Completing studies and evaluationsCompleting studies and evaluations
-- Delta Cross Channel Delta Cross Channel ReoperationReoperation
-- Through Delta FacilityThrough Delta Facility
-- Franks TractFranks Tract
-- Lower San Joaquin Flood Control ProjectLower San Joaquin Flood Control Project

•• Under reevaluationUnder reevaluation
-- Clifton Court Fish ScreensClifton Court Fish Screens
-- Tracy Fish Test FacilityTracy Fish Test Facility



South Delta ActionsSouth Delta Actions

Must complete prior to Must complete prior to 
POB; Contra Costa POB; Contra Costa 
intake channel lining  intake channel lining  
to be addedto be added

$13.7 million$13.7 millionPrior to POB / Jun Prior to POB / Jun 
2006 C.C.2006 C.C.

Old River & Rock Slough Old River & Rock Slough 
Water Quality Improvement Water Quality Improvement 
ProjectsProjects

Currently unfundedCurrently unfunded$410 million$410 millionMid 2005 B.C. / Mid 2005 B.C. / 
2013 C.C.2013 C.C.

Lower San Joaquin Flood Lower San Joaquin Flood 
ImprovementsImprovements

SD Fish Facility Forum SD Fish Facility Forum 
evaluating technical & evaluating technical & 
economic issueseconomic issues

$20M $20M -- $283M$283MMid 2006 C.C. / Mid 2006 C.C. / 
under reevaluationunder reevaluation

Tracy Fish Test FacilityTracy Fish Test Facility

SD Fish Facility Forum SD Fish Facility Forum 
evaluating technical  & evaluating technical  & 
economic issueseconomic issues

$300M $300M -- $1.4B$1.4BMid 2006 C.C. / Mid 2006 C.C. / 
under reevaluationunder reevaluation

Clifton Court Fish Screens Clifton Court Fish Screens ––
10,300 cfs Operations10,300 cfs Operations

Possible schedule Possible schedule 
delay; Fed funding delay; Fed funding 
needed by Year 7needed by Year 7

$120.7 million$120.7 millionMid 2003 Permit/ Mid 2003 Permit/ 
Nov 2004 Permit, Nov 2004 Permit, 
Dec 2007 C.C.POBDec 2007 C.C.POB

8500 cfs Operations 8500 cfs Operations ––
Permanent Operable Barriers Permanent Operable Barriers 
(POB)(POB)

CommentsCommentsBudgetBudgetScheduleSchedule
ROD Date/ExpectedROD Date/Expected

B.C. - Begin construction;C.C. - Complete construction



North Delta ActionsNorth Delta Actions

C.E. - Complete environmental documents
A. - Seek authority to construct

Studies currently Studies currently 
being conducted being conducted 
under ERPunder ERP

$82.5 million$82.5 million-- / 2006 C.E./ 2006 C.E.Franks TractFranks Tract

Additional funds Additional funds 
neededneeded

$171.5 million$171.5 million2003 C.E., 2005 2003 C.E., 2005 
(A) / 2005 C.E., (A) / 2005 C.E., 
2005 A.2005 A.

North Delta Flood Control North Delta Flood Control 
And Ecosystem And Ecosystem 
Improvement ProgramImprovement Program

$384 million$384 million2003/ Fall 20052003/ Fall 2005
((RecommRecomm. Report ). Report )

ThroughThrough--Delta FacilityDelta Facility

$6.6 million$6.6 million2003 / Fall 2005 2003 / Fall 2005 
((RecommRecomm. Report). Report)

Delta Cross Channel Delta Cross Channel 
ReoperationReoperation

CommentsCommentsBudgetBudgetScheduleSchedule
ROD Date/ExpectedROD Date/Expected



Central Valley Project/State Water Central Valley Project/State Water 
Project Intertie ActionsProject Intertie Actions

Evaluation to begin in Evaluation to begin in 
Year 6Year 6

UncertainUncertainUncertainUncertainClifton Court Forebay/ Tracy Clifton Court Forebay/ Tracy 
Pumping Plant Intake Pumping Plant Intake 
IntertieIntertie

Two phase Two phase 
implementationimplementation

$23.9 million$23.9 million2004 A. / June 2004 A. / June 
2005 C.C.2005 C.C.

Delta Mendota Delta Mendota 
Canal/California Aqueduct Canal/California Aqueduct 
IntertieIntertie

CommentsCommentsBudgetBudgetScheduleSchedule
ROD Date/ExpectedROD Date/Expected

A. - Seek authority to construct
C.C. - Complete construction



Other ActionsOther Actions

Range of alternatives; Range of alternatives; 
funding needed to funding needed to 
complete planningcomplete planning

$616 million$616 million2004 B.C./ 2006+ 2004 B.C./ 2006+ 
B.C.B.C.

San Luis Reservoir Low San Luis Reservoir Low 
Point Improvement ProjectPoint Improvement Project

Will cease upon Will cease upon 
operation of POBsoperation of POBs

$38.6 million$38.6 millionAnnually until POBAnnually until POBTemporary BarriersTemporary Barriers

CommentsCommentsBudgetBudgetScheduleSchedule
ROD Date/ExpectedROD Date/Expected

B.C. - Begin construction



Estimated Water Supply Improvements
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DMC/CA Intertie CVP 0 35 35 35 35 35 35 35
8500 cfs SWP/CVP 0 0 0 0 190 190 190 190
Old River/Rock Slough WQIP 0 0 0 0 10 20 20 20
San Luis Res LPIP Local 0 20 20
San Luis Res LPIP CVP/SWP 0 70 70

2004 2005 2006 2007 2008 2009 2010 2015
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Major Program Issues:Major Program Issues:
•• State and Federal funding neededState and Federal funding needed

All projects affected except Old River/Rock Slough All projects affected except Old River/Rock Slough 
WQ Improvement Projects, Delta Mendota Canal/CA WQ Improvement Projects, Delta Mendota Canal/CA 
IntertieIntertie ProjectProject

Most critically affected: Lower San Joaquin River Most critically affected: Lower San Joaquin River 
Flood Control Project and North Delta Flood Control Flood Control Project and North Delta Flood Control 
and Ecosystem Restoration Programand Ecosystem Restoration Program

•• Schedule delaysSchedule delays
Most projects affected Most projects affected 



Conveyance Program Element Actions/Tasks Conveyance Program Element Actions/Tasks 
and Lead Agenciesand Lead Agencies

Lead Agency
Action / Task

CALFED DWR USBR
8500 cfs Operations - Permanent Operable Barriers  
Clifton Court Fish Screens - 10,300 cfs Operations  
Tracy Fish Test Facility  
Lower San Joaquin Floodway Improvements  
Old River & Rock Slough Water Quality Improvement
Projects (formerly Veale/Byron D R)

 

Delta Cross Channel Reoperation  
Through-Delta Facility  
North Delta Flood Control & Eco. Improv. Program  
Delta Mendota Canal/California Aqueduct Intertie
(formerly CVP/SWP Aqueduct Intertie)

 

Clifton Court Forebay/Tracy PP Intertie  
Temporary Barriers  
San Luis Reservoir Low Point Improvement Project1  

Oversight and Coordination   
1 Planning study being conducted by Santa Clara Valley Water District
in coordination with USBR and DWR.



Fish Screen Facility at Tracy
Fish Screen & Pump Facility at CCF

Flow  Control
Barriers

Fish
Control
Barrier

Through-Delta Facility

North Delta Flood
Improvements

Conveyance Actions in the Delta

Clifton Court Forebay

Sacramento River

Increase SWP pumping up to
 8500 cfs, then to 10,300 cfs

Re-operation of Delta
 Cross Channel

SWP/CVP Intake
Intertie

Old River & Rock Slough Water
Quality Improvement Projects


